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04-0120F4
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Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear - Windy

Temperature 7 AM 12 PM 4PM55 78 75

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

04-25-13, Thursday, Clear-Windy, 57-76 F, Humility 35% - Tower Activites

* Attended CT safety awareness standown meeting from 8:00 to 10:45 AM this morning. Completed
documenting the cable CB bolt measurement data - Tables & Spreadsheet, also informed Bob the
information is ready for him to use. After lunch, went to field (12:25 PM) performing inspection work.
* Walked around field, ABF work crew continued working on:

- NDT and repair of the tower base shear plate welding
- Tower fender fabrication & tower footing temporary fender removal
- Removal of erection tower / favco tower crane
- Tower painting ., etc.

* Saw Mahmound and three METS inspectors at connex, Sami was in Alemadle not in bridge today.
* At 12:45 PM, crew of 6 performed dis-assembling all stair trusses removed from tower yesterday.
* At fender area, two barges on south side & one in north saide. Pipedrivers were removing temperoary
structure (frame beams) - cut and swing to barge by crane barge next to each other. At the time, there
were total 7 members at work. North fender area, three guys were touching the unloaded erection tower
frame from tower. There were another two guys at north fender area doing some prep-work.
* At 2:00 PM, Tony's group (7) started removing elevator support truss frame (from Ele. 112 to 81). And
at south fender area, 6 frame beams already loaded on transfer borage - work stopped at 03:00 PM.
* At 4:15 PM, elevator support frame swined to the deck. Talked to Tony, he said they (7 on group) will
work 10 hours due to strong wind at field.
* IRWs did not tie up anything when they clambed up and dowm the elevator support frame vertically and
erection tower frame as well. Will check this situation with other inspectors, also Stanley & Grady
tomorrow.
* Field work ended at 5 PM.
* Went back office and left around 05:30 PM. Awal told me, I need cover work Saturday for 8 hours.
* OT 2 hrs today 04-25-13.

Attachment

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 211 Date: 25-Apr-2013 Thursday

Erection tower frame configuration at 04:20 PM. Labors worked on dis-assembling the stair trusses

At south fender area, pipedrivers were touring beams and transferred
to barge

Erection tower frame configuration at 12:25 PM

North fender area, crew cut the frame removed from tower Tony's crew were removing elevator support frame from ele. 112 to 81
area
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At 3:00 pm, no work at bottom fender area
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